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Segment 1
Flood Protection Construction

Recreation Construction

Environmental Mitigation Installation

Segment 2
Flood Protection Construction

Recreation Construction
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Environmental Mitigation Installation*

Segments 3A and 3B

Flood Protection Construction
| Recreation Construction
Environmental Mitigation Installation*

Segment 3C Phase 1

Flood Protection Construction
Recreation Construction

Segment 3C Phase 2
Flood Protection Construction

| Recreation Construction

Environmental Mitigation Installation*

Segment 3C Phase 3

Flood Protection Construction _

Woz Way to Park Avenue Bypass Reach

Environmental Mitigation Installation* --

Reach A Mitigation Site
Environmental Mitigation Installation* - -

Guadalupe Creek Mitigation Site

Environmental Mitigation Installation* - -

* Includes installation of riparian vegetation, shaded riverine aquatic (SRA) cover, fish habitat, or spawning gravels Legend
in these reaches.
Notes: . Key features of Proposed Action
1 After implementation of the identified mitigation components, a 3-year monitoring program will ensure
the successful establishment of the mitigation features and to provide necessary adjustments, if any. . Portion of Guadalupe River Project with Proposed

Action previously implemented or begun
2 Operation and maintenance of project features and mitigation monitoring and management will be provided
by the SCVWD, in cooperation with the Adaptive Management Team, as described in the accompanying . Feature implemented by SCVWD
Mitigation Monitoring Plan (Volume 2) over the project life.

3 Mitigation installation is behind schedule in Segments 1 and 2 because original plantings were placed in the
incorrect positions.
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Figure 2-9. Guadalupe River Project - Schedule for Flood Protection and Recreation Construction and
Mitigation Installation



